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Abstract  
The paper analyses the procedural stages for obtaining a permit in Slovenia and Croatia, based on the legal 
requirements, additionally concerning the number of stages and the investors’ costs based on World Bank data 
(Doing Business). It analyses the differences and similarities but also the advantages and disadvantages in the 
area. It reveals a generic model based on common characteristics of the procedures in both countries and 
provides guidelines for renewing and complementing the current process for obtaining building permits. The 
article’s results reveal procedural and other deficiencies and possible improvements of dealing with construction 
permits in both countries. 
Keywords: construction permits, procedural model, Slovenia, Croatia, comparative case study. 

1. INTRODUCTION 

The construction industry plays an important role in the economy, and the industry’s activities are also 

vital to the achievement of national socio-economic development goals of providing shelter, 

infrastructure and employment. It is clear that construction activities affect nearly every aspect of the 

economy and that the industry is essential to the continued growth of the economy. Surprisingly, the 

construction industry has been left off the list of major growth drivers of the economy. In order for 

construction to ably perform this role, there is a need to provide information on its economic value, and 

its place in the overall economy of a country needs to be placed in perspective if its function is to be fully 

understood (Oladinrin et al. 2012). 
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The construction sector is mostly influenced by building regulations and public investment in terms of 

cyclical stabilization of macro-economic trends. Furthermore, it is affected to a large extent by other 

legislation; like protection of the environment, energy efficiency, safety at work, social security, VAT, 

liability regimes, public procurement, and so forth. The competitiveness of the construction sector 

depends on the commitment of the market operators towards a better quality policy, sustainability 

development objectives, research and innovation activities and improved skills and qualifications of its 

workforce and management (EU 2015). Fact is, that the construction sector productivity and witness 

steady growth is convenient compared to a number of other sectors. Even in the time of current 

economic downturn it performed better than the overall economy average. In the UK for example, 

construction sector employs for about 7.5 per cent of all employment, making it the second largest 

sector of UK employment (Misago 2008). 

Building regulations set minimum requirements for safe, healthy, energy-efficient and accessible 

buildings. To guarantee that these requirements are met, a building control system is imperative. The 

trend towards a common market for construction products and services justifies gaining a better insight 

into the building control systems of EU counties. According to Pedro et al. (2011), the way the regular 

building permit procedure is organized is similar in EU countries, while no major differences were found 

concerning the various steps of the procedure.  

Our paper addresses the building permit procedures in two EU countries, Slovenia and Croatia. These 

two countries were chosen because of their similar administrative history and procedure, resulting from 

their membership in the former common state and the common administrative clime. Another common 

point of these countries is their geographical proximity and membership in the EU. From this 

perspective, the article analyses on one hand the differences and similarities and on the other the 

advantages and disadvantages in the area of obtaining building permits. Based on the findings, the 

paper reveals a generic model of obtaining building permits which summarizes the common 

characteristics of the procedures in both countries. In addition, the paper identifies the main problems of 

the building permit procedures and provides guidelines for renewing and complementing the current 

process for obtaining building permits, while simultaneously contributing to the simplification and greater 

transparency of the process itself as well as the enhanced efficiency of the institutions involved. 

The paper focuses primarily on the following research objectives: 

 to review and describe the procedures for issuing a building permit in Slovenia and Croatia; 

 to identify the main shortcomings and obstacles in the issuance of building permits in the 

selected countries; and 

 to present the model refurbishment of the existing building permit procedures in the countries. 
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In terms of methodology, the research survey is based on interviews with experts from Slovenia and 

Croatia. The sample of 30 (15 Slovenia, 15 Croatia) interviews was based on experiences in the area of 

issuing building permits. 

The introductory section is followed by the methodological framework of the research. The third section 

presents the research results and the analysis. The discussion, applicability of the results, limitations of 

the research and opportunities for further work in this area are presented in the conclusion. 

2. LITERATURE REVIEW 

Well-functioning building permit and inspection systems can strengthen property rights and contribute to 

the process of capital formation. Conversely, overly complicated construction rules can increase 

opportunities for corruption and rent-seeking. Therefore, simplicity, transparency, effective enforcement 

and awareness of the consequences of poor construction regulation are likely to have a greater impact 

than voluminous, but poorly enforced regulation of the construction process. Moreover, because of the 

construction processes inherent heterogeneity in terms of products and users, they need special and 

comprehensive regulation. Hence, the effective and balanced regulation of construction sector activities 

is indispensable for protection of the public interest on one hand, and the promotion of economic 

development on the other (Moullier 2009). 

The construction industry is divided into three major segments according to the type of contractors 

(Olanrewaju 2014: 5): 

 general contractors who build residential, industrial commercial and other buildings 

 heavy and civil engineering construction contractors who build sewers, road, highways, 

bridges, tunnels, sub-way and other projects 

 special trade contractors who engage in specialized activities such as carpentry,  painting, 

plumbing and electrical works.  

The activities of the industry include work on new structures as well as additions, alterations, and 

repairs to existing ones. The construction is usually done or coordinated by general contractors who 

specialize in one type of construction or the other. The general contractor usually takes full responsibility 

for the complete job, except for the specified portions of the work that may be omitted from the general 

contract. 

The economic effect of construction industry (sector) is very important. The literature reveals that the 

main economic indicators (GDP, inflation rate, unemployment rate, and so forth) are normally closely 
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correlated and interdependent with the construction activity, especially with the office building market. 

The behaviour of the office market is a consequence of overall economic trends and performance. 

Observing an expanding economy, the economic performance will lead to increased demand for office 

buildings, while in the crisis-affected economy, economic downturn will result in decreasing demand for 

office buildings (EU 2011).There is also some literature explaining housing segment of constructions. It 

reveals that the building permits are driven by or at least reflected in the consumer expectations of 

future economic activity. Having the expectations of future income decline, the consumers do not 

normally invest in housing or take credit to finance dwelling acquisitions. The correlations between the 

expectations and building permit applications were analysed and results revealed a significant decline in 

permit issuance applications in the period 1-2 years before the recession. The above factors and their 

mutual dynamics have appreciably affected a delicate balance on the labour market and have 

influenced the increased number of job losses during the past several recessions (Strauss 2013). Since 

the majority of buildings in EU are residential, the latter findings are all the more noteworthy. 

The importance of building permit data and legislation was first studied almost 70 years ago by Cover 

(1932). He argued that “permits are an instrument to measure building activity…”. Their significance as 

barometers depends not only upon a differentiation among types of buildings, numbers of permits and 

permit values, but, in addition, upon the power and efficiency of local permit officers and the collective 

adjustments in the process of analysis (Misago 2008). To conduct building activity measurement, it 

should be looked at the general economic indicators nowadays. In terms of GDP, last decade was one 

of economic stagnation, while cumulative economic growth of EU 27 reached only 5,9 per cent from 

2000 to 2010. Even more important is the investment component of the GDP (GFCF), which is a sign of 

economic recovery consolidation and has been still decreasing (- 0,6%) in 2010. Only Germany, Italy, 

Luxemburg, Malta, Poland, Slovakia, Finland, Sweden and UK have increased their “investment GDP”, 

showing also the general GDP growth rates, while countries from the south of Europe (Portugal, Italy, 

Greece and Spain), Ireland and some Eastern countries (Bulgaria, Romania, Latvia, Slovenia) have 

been in economic recession or stagnation (EU 2011).  

Literature review and highlited arguments concerning wider socio-economic aspects of the building 

permit legislation and procedures reveal that this elusive and complex research field is still in its infancy 

and requires multidisciplinary and multilevel approaches. The disciplines of engineering, economy, 

sociology, environmental protection, law and even philosophy provide a wide range of knowledge and 

challanges for  further research experiments concerning this topic. Nevertheless, there are some global 

tendencies in this increasingly important field. Based on the number of surveys of historical and 

jurisdictional practice, Ogus (2002) identifies global tendency in singling out this area from central 
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government control (deregulation trends), stressing that the extent of deregulation among countries 

varies. The scarce literature additionally reveals, that research generally tends to focus on  more 

emphasized aspect of social regulation than economic regulation (Meijer and Visscher 2006).Another 

strong trend can be observed in USA as a federalized political system, where the local governments 

were empowered as the »creatures of the State« (Chen 2009). 

3. METHODOLOGY 

The research is based on a comparative case study approach. Separate case studies on building permit 

issuing procedures in Slovenia and Croatia were carried out in the period from January to March 2015. 

The case study research design was selected due to the specific characteristics of the issues 

addressed and the lack of comprehensive and empirically supported research in this area (Yin 2009). 

The data collection process in the first phase included a literature review, while the empirical validation 

of the research constructs in the final phase was primarily based on structured interviews with 

prominent experts in the field. All ambiguities concerning the interview questions or answers obtained 

were eliminated in an iterative interview/communication process with the experts.  

The selection of potential interviewees was largely based on their expertise in the field of building permit 

procedures. In Slovenia, we selected 15 well-experienced and highly qualified experts from different 

administrative units (there are 58 administrative units in Slovenia). The 15 interviewees in Croatia were 

selected from the Ministry of Construction and Physical Planning as well as the administrative body of 

the City of Zagreb and Zagreb County. Sufficient knowledge of the administrative and organisational 

characteristics of the building permit issuing procedures was supposed to ensure the reliability and 

integrity of their observations. The total sample from both countries consisted of 30 (n=30) prominent 

experts from the different administrative public bodies responsible for issuing building permits. The 

interviewees were usually senior officials with an average of more than 15 years of work experience, 

aged between 40–60 years. The ratio between men and women was 1:4. 

At the start of the interviewing process, the questionnaire was tested through pilot interviews. The 

questions were amended for clarity and reduced to the minimum number required to meet the 

objectives of the research. The final set of questions used is presented in Table 1. The interview 

consisted of four open-ended questions derived from the general problematics and related to the case 

study research objectives. The interviews were conducted via e-mail in both countries, and the 

response rate was approximately 80 per cent. All interviewees were explained the aims of the case 

study and provided consent to use their answers in the research. The interviewees were guaranteed 

anonymity and confidentiality. Authorisation of the interviews was not required. 
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TABLE 1 - INTERVIEW QUESTIONS 

S/N Interview questions 

1. What is the current situation regarding the issuing of building permits and what are the 
reasons for that situation? 

2. Can you assess the main weaknesses (and strengths, if any) of the current building 
permit issuance procedures?  

3. What are your suggestions for improving the building permit issuing procedures (in 
different areas: procedural, legal, operational, organizational etc.)? 

4. Can you identify the factors that have the greatest impact on the 
quality/efficiency/speed of building permit issuing procedures? 

Source: own (2015) 

Final analysis of the data obtained and the subsequent construction of the improved building permit 

issuance model were carried out in cooperation with the interviewees. The participants were actively 

involved during the entire research, whereas the enhanced building permit issuing procedure was 

ultimately established through intensive communication and mutual collaboration.   

4. RESULTS OF THE RESEARCH  

4.1. Review and description of the procedures for issuing a building permit in Slovenia and 

Croatia  

The first research objective (to review and describe the procedures for issuing a building permit in 

Slovenia and Croatia) was achieved by reviewing the legislation and literature in the spatial and 

environmental fields. Besides procedural stages, the duration and cost of each stage were studied 

according to IMF Doing Business data.  

In Slovenia, in the area of building permit procedures a variety of different interests are intertwined, 

ranging from the interests of natural and legal persons to the interests of the state and municipalities. 

Certainly, this fact is connected with the existence of an enormous number of legislative acts1, such as 

the Building Act, the Physical Planning Act, the General Administrative Procedure Act, and so forth. The 

purpose of the regulation of construction matters is not the bureaucratization and restriction of investors, 

but the protection of the public interest in a way that enables economic development (with restrictions 

on the exercise of property rights and free economic initiative to the extent needed to protect the public 

interest). 

                                                           

1 E.g.the property right, implemented in the right to build, is one of the basic human rights enacted in the Constitution of the Republic of 
Slovenia (Article 33). The Constitution, on the other hand, restricts this building right in order to protect the public interest (Article 67) or the 
right is restricted by others (Article 15). The Constitutional protection of property is also connected to the freedom of business initiative and 
consequently allows the development of a market economy. 
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The first stage in this long-lasting and complicated process is the decision of an investor to build. This 

decision is consequently related to identification of the proper land (land selection). The land 

identification stage includes a few sub-stages, among which the spatial planning document is one of the 

most important. Its acquisition falls within the jurisdiction of local government. This document is crucial 

for determining the possibility and conditions of an investor’s building plans. If building is possible 

according to the spatial planning document, the investor can obtain a document called location 

information or information about land usage, which consists of all pertinent information concerning the 

purpose and conditions of the land usage/potential building plans. It is important to highlight that the 

spatial planning document is a necessary but not a sufficient condition for obtaining a building permit2. 

The status of the construction land according to the spatial planning document does not necessarily 

mean the investor has a real possibility to build. Besides the location information, the investor has to 

provide additional information about the financial status of the land (communal fee, compensation for 

changing the use of agricultural land, evidence from the register of public infrastructure, and so forth).  

The second procedural stage for obtaining a building permit entails a project elaborate in which the 

investor signs a contract with a constructor/architect. An authorized person prepares the project 

documentation, which consists of the conceptual design, the conceptual project, the project of the 

building permit, the project of the execution of building activities and the project of the implemented 

building activities.  

The third stage involves requesting the building permit, which should be submitted at a special 

administrative unit (decentralized organizational units of the national government providing 

administrative services on behalf of different ministries)3. The request consists of project documentation 

obtained from the constructor (architect), evidence of the right to build (in case the right is not evidenced 

in the land register) and an additional copy of the project documentation in case the investor specifies in 

their application that the request for a communal fee should be submitted by the administrative authority 

on behalf of the investor. The competent administrative authority convenes a hearing procedure. The 

absence of the clients involved from this hearing implies the approval of the building process, although 

at the same time clients have the possibility to submit a written statement of complaint before the end of 

the hearing. Any appeal by the clients involved in the building permit process regarding the disapproval 

of building should be submitted in written form and supported with material evidence. In case the 

investor has acquired written approval to build from all people implicated in the process, a hearing is not 

                                                           

2 Exemptions from building permit procedures are so-called simple facilities and facility maintenance. 
3 If the facility in question is of special national importance, the investor should apply to the Ministry of the Environment and Spatial Planning.  
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required. Besides the hearing or written evidence from the clients involved, the competent 

administrative authority should verify whether: 

 the project corresponds to the spatial planning document; 

 the project documentation was prepared by a natural/legal person that meets the legal 

requirements; 

 the project documentation contains all the required components and consents; 

 all the levies and contributions/fees have been paid; 

 the investor has a legal right to build; and 

 the project documentation provides evidence that the proposed facility is connected to the 

public utility service. 

The final procedural stage includes the issue of the building permit. The legal deadline is defined as one 

month from receipt of a complete application or two months in case a special ascertainment procedure 

is needed. The building permit should be served on the investors, other implicated parties and 

authorities, which took part in issuing the permit. After the construction has finished and the technical 

inspection has been completed, the investor should apply for a use permit. The application consists of a 

reference to the building permit (number and date), the geodetic plan, and evidence of the construction 

reliability. The stages in obtaining a building permit in Slovenia are presented in Table 2. 

TABLE 2 - THE STAGES IN OBTAINING A BUILDING PERMIT IN SLOVENIA 

No. Procedure Time to 
complete 

Associated 
costs 

1 Obtain the location information  0.5 days  EUR 18  
2 Obtain project approval from the water and sewage provider  30 days  no charge  
3 Apply for and obtain a building permit from the Administration Unit 

Ljubljana  
60 days  EUR 773  

4 Hire a geodesist company to conduct marking out before 
construction and after construction  

1 day  EUR 960  

5 File the report of the construction site with the Labour Inspection 
Agency  

1 day  no charge  

6 Request a licence for use and receive a technical examination by 
the Administration Unit Ljubljana  

45 days  EUR 272  

7 Obtain the licence for use  12 days  EUR 19  
 8 Apply for a water and sewerage connection  1 day  EUR 9,000  
9 Receive an inspection for water and sewage connection  1 day  EUR 60  

10 Obtain water and sewage connection  30 days  no charge  
11 Register a warehouse with the Land Registry and the Regional 

Surveying and Mapping Authority  
45 days  EUR 19  

Source: IMF, Doing Business (2015) 
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In the Republic of Croatia, there are a few legal acts concerning the building permit procedure. The 

most important are the Building Act, the Physical Planning Act, the General Administrative Procedure 

Act,and so forth. Based on these, the procedure for issuing a building permit can be divided into three 

stages: (i) the preparatory stage; (ii) the stage prior to the issue of a building permit; and (iii) the stage of 

submitting the application and obtaining the building permit.  

The preparatory stage primarily entails verification of the feasibility of an individual undertaking. The 

initial document is the physical plan which comprises a textual part (provisions for implementation of the 

physical plan) and a graphic (cartographic) part. The physical plan is pursuant to a by-law (which 

implies observance of certain principles and nomotechnical standards in its formation and application). It 

is also necessary to verify the conformity of the procedure with the urban development plans and with 

special regulations, for example, requirements (requirements which depend on the building type, 

location of the undertaking, on the connection requirements). Location information is a non-

administrative act, which the administrative bodies in whose area the land is located must issue within 

eight days. Location information contains information on physical plans of all levels whose scope 

encompasses the land, intended use of the area and all other requirements for carrying out the 

undertaking in the area; the obligation to issue urban development plans, and so forth. 

That is followed by a procedure prior to the issuance of a building permit. At this stage, three actions are 

especially important: verification of the necessary acts and building permit (for example a location 

permit); drafting of the final (preliminary) design (harmonized with laws and by-laws); obtaining the final 

design verification (based on harmonization of the project with special regulations and/or requirements).  

The building permit has four main features: legal validity (the investor shall bear the responsibility and 

risk of the construction based on the executive permit); the building shall be built only in accordance 

with the permit; a building constructed without a permit cannot be connected to water utility installations; 

and a building permit has no legal effects regarding the ownership and does not represent the legal 

basis for gaining ownership rights over the real estate.  

Documents prescribed by law must be enclosed with the application for the issue of a licence, 

depending on the building type (for example: if a location permit is necessary). If the building in question 

does not require the issuance of a location permit4, the following must be enclosed with the application: 

 three copies of the final design; 

 a statement by the designer that the final design was drafted in accordance with the physical 

plan and other regulations; 

                                                           

4 If the building in question also requires a location permit, the investor must enclose the location permit and the legally prescribed documents.  



 

 

 

 

 

 

 

14 

Jovanović T., Aristovnik A. and Rogić Lugarić T. 

A COMPARATIVE ANALYSIS OF BUILDING PERMITS PROCEDURES IN SLOVENIA AND CROATIA: 
DEVELOPMENT OF A SIMPLIFICATION MODEL 

 

T
h
e
or

e
ti
ca

l 
a
nd

 E
m
p
ir
ic
a
l 
R
e
se

a
rc

h
e
s 

in
 U

rb
a
n 

M
a
na

ge
m
e
nt

 

V
ol
um

e
 1

1
  

I
ss

ue
 2

 /
 M

a
y
 2

0
1
6
 

T
h
e
or

e
ti
ca

l 
a
nd

 E
m
pi
ri
ca

l 
R
e
se

a
rc

h
e
s 

in
 U

rb
a
n 

M
a
na

ge
m
e
nt

 

 a written report on control of the final design if such control has been prescribed; 

 a certificate of the validation of the final project if the project was drafted in accordance with 

foreign regulations; 

 certificates from public law bodies certifying that the final project was drafted in line with special 

regulations, for example: special requirements and/or proof that an application was submitted 

for the issue of such certificates, establishment of the requirements if the said certificates were 

not issued within the prescribed time period; 

 a certificate from a public legal body certifying that the final project was drafted in accordance 

with the decree on the acceptability of the environmental protection if the subject is an 

undertaking in an area for which, in accordance with a special regulation, a procedure to 

evaluate the environmental impact and/or acceptability assessment of the undertaking for the 

ecological network must be carried out;  

 proof of a legal interest in the issue of the licence5; and 

 if the subject is a building for which a special act prescribes who can be an investor, then proof 

that they are eligible to be an investor. 

After submitting the application, the construction industry body must first verify if the following 

requirements for the issue of the permit have been met (necessary documents, prescribed certificates, 

final design drafted in accordance with the requirements for implementing the undertaking in the area 

prescribed by a physical plan, project drafted by an authorized person, final design properly marked, the 

main design drafted in a way which precludes any changes to its contents or replacement of any part 

thereof, Urban Development Plan enacted). If all of the aforementioned requirements have been met 

and the building plot, for example, the building, can be connected to the traffic surface, public sewage 

water system and low-voltage electric grid, the competent body is obliged to issue the building permit.  

Prior to issuing the permit, the body must allow the party in the procedure to inspect the file so that the 

party can make a declaration. The party can be given a period of 8 days in which the party must declare 

its opinion on the intended construction in writing. If a party fails to declare its will within the 

aforementioned period, it shall be assumed that the party was given an option to inspect the file and that 

the party had no objections.  

The building permit (for example: a decree on rejection of the application) is delivered to the investor, as 

well as parties to the procedure and administrative bodies of the units of local self-government 

                                                           

5 What is considered to be proof of legal interest is prescribed by Article 109 of the Building Act. This comprises, for example,a land registry 
extract from which it is apparent that the investor is the owner or holder of construction rights for the building plot or building on which the 
construction is planned; a preliminary agreement or agreement under which the investor acquired or will acquire the ownership or construction 
rights; a decision by the competent authority based on which the investor acquired the ownership or construction rights. 
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competent for professional work on physical planning and for determining the amount of utility and water 

contribution. The utility contribution is a pecuniary public charge imposed on the construction and use of 

utility infrastructure. The liable person is the owner of the land on which a facility is constructed, or the 

investor.6 In general, income from the utilities contribution (and utility fee) amounts to 20 per cent of all 

income in city and municipal budgets (Rogić Lugarić 2015).The deadline for issuing the building permit 

is 60 days from the day a proper application was submitted. An appeal may be lodged, for example, an 

administrative dispute may be initiated against the building permit. If the investor fails to start 

construction within three years after the time the permit became legally valid the permit shall cease to 

be valid.  

After obtaining the construction permit, the investor shall report on the beginning of the construction 

works in writing no later than eight days before the construction works begin. The report shall contain 

the elements prescribed by law, e.g. the date of issuing the construction permit, the contractor and the 

monitoring engineer, evidence of forming the building blot. The competent body shall within five days of 

receiving the report inform the relevant bodies, for example: the construction inspection, the work 

inspection, the bodies competent for establishing the utilityservice and water payments. 

Considering the importance of tourism in Croatia, the representative body of the local unit7 can establish 

for specific types of buildings8 in a specific area the period of the coming calendar year and the time 

when earth work and building construction work may not be carried out. 

The constructed or reconstructed building can only start being used9 once the operating permit for that 

building has been issued. The request for issuing the operating permit shall be submitted by the investor 

or owner of the building.10 After receiving the aforementioned request, the Ministry or competent 

administrative body shall within 30 or 15 days carry out a technical inspection of the building. The 

objective of the technical inspection is to establish the construction’s conformity with the construction 

permit (one of the important characteristics of the permit, see above) or with the final design.11 The 

participants of the construction, the public law bodies that established the special conditions in the 

                                                           

6 The funds collected in the form of utility contribution are earmarked for financing the following municipal services: sanitation of public 
surfaces, maintenance of public surfaces, maintenance of unclassified roads, cemeteries and crematoriums, street lighting. The utility 
contribution per m3 is calculated by multiplying: 1. the value of the calculation unit - point (B), expressed in HRK per m3 (hereinafter: the Point 
Value); 2. zone coefficient (Cz); 3. purpose coefficient (Cp). 
7 Based on a previously obtained opinion of the municipal or city tourist association.  
8 This decision cannot refer to e.g. buildings or work for the construction or performance of which the interest of the Republic of Croatia has 
been established.  
9 Or adopt the decision on carrying out work in that building  
10 The following are, for example, submitted along with the request: a copy of the construction permit, or a copy of the design for the building 
which can be constructed or work which can be carried out based on the master design; data on participants in the construction; a written 
statement from the contractor on having carried out the work and conditions for building maintenance; the final report of the monitoring 
engineer on performing the constructing; the energy certificate.  
11 For buildings for which the issuing of a construction permit is not necessary (so-called simple buildings).  
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process of issuing the location or construction permit, independent experts (based on the assessment of 

the competent body) and, in exceptional cases for specific types of constructions, the investor and other 

construction participants are summoned for the technical inspection.  

TABLE 3 - THE STAGES IN OBTAINING A BUILDING PERMIT IN CROATIA 

No. Procedure Time to 
Complete 

Associated 
Costs 

1 Request and obtain list of Special Conditions needed for 
construction  

1 day  HRK 20  

2 Obtain notification on conditions from the Inspectorate for 
Fire at the Ministry of Interior Affairs  

30 days  no charge  

* 3 Obtain notification on conditions from the National Croatian 
Electric Grid  

30 days  HRK 225  

* 4 Obtain notification on conditions from the waste collection 
department  

30 days  no charge  

* 5 Obtain notification on conditions from the Local Water 
Authority  

14 days  no charge  

* 6 Obtain an excerpt from the Land Registry for subject and 
bordering lands  

1 day  HRK 20  

* 7 Obtain a possession list for subject and bordering lands  1 day  HRK 70  
* 8 Obtain a copy of the cadastre plan  1 day  HRK 110  
9 Request and receive a building permit  30 days  HRK 9,471  

10 Obtain a decision from the Municipal Authority regarding 
utilities  

22 days  HRK 292,635  

11 Pay the water contribution to the state company Croatian 
Waters (HrvatskeVode)  

15 days  HRK 87,010  

12 Submit a commencement notice  1 day  HRK 20  
13 Receive clearance from the waste collection department  30 days  no charge  

* 14 Receive clearance from the Sanitary Inspectorate  24 days  HRK 70  
* 15 Receive clearance from the Inspectorate for Fire at the 

Ministry of Interior Affairs  
3 days  no charge  

* 16 Receive clearance from the labour inspectorate regarding 
noise protection and work safety  

1 day  no charge  

* 17 Receive a random inspection from the Municipality  1 day  no charge  
18 Obtain a water and sewage connection  20 days  HRK 8,000  
19 Apply for an occupancy permit  1 day  HRK 20  

* 20 Receive the final inspection  1 day  HRK 2,040  
21 Receive the use permit  35 days  HRK 9,471  

Source: IMF, Doing Business (2015) 

The basic obligations of the investor in the process of the technical inspection are to: (i) make the 

technical inspection possible12; (ii) provide all the necessary documentation; (iii) collaborate with the 

leader for issuing the operating permit who manages the technical inspection (as a so-called participant 

in the construction). A record of the inspection carried out is produced, containing the elaborate opinion 

of the public law body on the building being constructed pursuant to the construction permit and the 

special regulations and/or conditions. In case the administrative body does not provide an opinion, it 

                                                           

12 He shall also cover the travel costs and the per diems of the representatives who participated in the technical inspection if it is carried out 
outside the town of the headquarters or subsidiary of the construction company, or the address of another person taking part in the technical 
inspection.   
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shall be considered that it is in favour. Within eight days of the technical inspection being carried out, 

the operating permit for the constructed building or for work based on the construction permit shall be 

issued under the following conditions:  

 that all the necessary documentation was provided along with the request for issuing the 

permit; 

 that the building is constructed pursuant to the construction permit;    

 that the building is connected to the traffic surface and other buildings and devices of utility 

services or other infrastructure; and 

 that the temporary buildings are constructed within the preparatory work area, that the unused 

construction and other material, waste,and so forth,has been removed, and the construction 

area and access area made orderly.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
FIGURE 1 - GENERIC BUILDING PERMIT MODEL 

Source: IMF (2009) 
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In addition to the aforementioned, a temporary operating permit can be issued (for a period of 90 days) 

and an operating permit for part of the building. If the operating permit was issued for the building, the 

building shall be registered in the land register. The stages in obtaining a building permit in Croatia are 

presented in Table 3. 

According to the stages involved in obtaining a building permit in Slovenia and Croatia, as well as the 

literature review in this field, we can generalise a few major points (stages) in this administrative 

process (Figure 1). They are common to building permit procedures in EU countries (Visscher and 

Meijer 2011). 

4.2. Identification of the main shortcomings and obstacles in the issuing of building permits in 

the selected countries 

The review and analysis of the interviewees’ replies enabled several factors to be identified that make 

the entire building permit obtaining process longer, less efficient and more complicated than it should 

be.The identified sets of factors and specific causes within them are listed below: 

1. Organizational factors 

 A greater number of incomplete applications for a building permit before the enactment of 
executive acts or zoning maps; 

 The submitted applications are incomplete, not professionally prepared and uncoordinated with 
the zoning maps; 

 Complicated verification procedures imposed by the spatial and environmental legislation; 

 Long-lasting procedures due to side participants’ complaints; 

 The lack of project designers’ knowledge (especially legal) and lack of officials’ technical 
knowledge. 

2. Normative factors  

 Inadequate and extensive legislation in the field of building permits; 

 Legislation that tends to be mutually uncoordinated and overly complicated; 

 Numerous problems caused by the non-compliance of physical plans/zoning maps with new 
regulations, unstandardized terminology and ambiguous provisions in certain physical plans; 

 Zoning maps are normatively too complicated and unavailable in electronic form. 

3. Spatial (environmental) factors  

 New pre-approval authorities (environmental department or utilities) can get in the way, and 
add unreasonable requirements to investors; 

 Excessive regulatory requirements of environmental legislation; 

 Outdated zoning maps that do not allow modern constructions (optical networks, sewage 
treatment plants, constructed lakes); 

 Uncategorized local roads (authorization easement) or categorized private roads. 
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4. Vertical and horizontal coordination and organization participation  

 A dysfunctional relationship between local and central authorities on building enforcement 
issues (lack of good communication, different priorities at the local level and poor local 
enforcement capacity); 

 Every local authority enacts its own specific rulesfor zoning maps (uncoordinated with national 
plans and guidelines); 

 Unresolved issues concerning jurisdiction and the responsibility of administrative unit 
departments and municipal authorities. 

5. The stakeholders and their role in the process of issuing building permits 

 Confusing and uncoordinated interpretation of legislative acts, especially because of the wide 

range of legal knowledge and skills the lower officials should possess (administrative 

procedure legislation, spatial and environmental legislation, technical and building legislation, 

and so forth); 

 Increased possibility of official errors due to the extensive and demanding spatial and 

environmental legislation; 

 The legal culture of stakeholders. 

 
FIGURE 2 - REFURBISHED MODEL OF THE BUILDING PERMIT PROCEDURES 

Source: own (2015) 
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Presentation of the model refurbishment of the existing building permit procedures in the two 

countries 

Analysis of the interviewees’ replies enabled the construction of the refurbished model of the building 

permit proceduresincluding all critical factors outlined in the previous section. Its structure is illustrated 

in Figure 2. 

5. DISCUSSIONS 

In spite of the expected findings, it is very difficult to the achieve reform measures in practice because 

non-compliance and the identified barriers extend to many different and complex areas. The effective 

regulation of the stages in obtaining building permits also requires radical changes to both the vertical 

transfer of jurisdictions of public authorities, as well as better horizontal coordination among all 

stakeholders. The environment (spatial) field is regulated by no less than 100 regulations that are 

problematic in themselves due to stiffness, a lack of transparency and constant change on the sides of 

both policy performers and citizens. 

The research revealed that the most frequently cited obstacle in procedures for obtaining a building 

permit in both countries is the discrepancy between the provisions of the physical plan (zoning map) 

and the provision of the Building Acts, by-laws and higher level plans. In Croatia, the Building Act 

stipulates that in the event of a discrepancy between the provisions of the physical plan and the 

provisions of the Act, by-laws and higher level plans and wider scope plans, the provisions of the Act 

and by-laws shall apply and not the provisions of the physical plan. We would like to emphasize that 

such organization further complicates the entire procedure given that it “forces the investor to verify all 

plans of all levels for a certain area, to evaluate their mutual harmonization and finally, the conformity of 

it all with the Act and by-laws” (Croatian Chamber of Architects 2014). 

However, the intention of the legislative body to simplify and shorten the procedures is clearly visible. In 

Croatia, in accordance with the ‘new’ Physical Planning Act interested parties can obtain so-called 

location information, while in Slovenia the investor can provide all other ‘pre-approval’ (land 

useplanning, national or world heritage issues, the environment, fire protection, and so forth) authority 

guarantees to the authority for obtaining a building permit.  

The comparison revealed that in both countries one of the conditions for obtaining a building permit is 

the payment of utility and water contributions upon the finality of the building permit. In Croatia, this 

solution is new and has been criticized by the Association of Cities which advocates the previous 

payment model in which the payment of utility and water contribution was a prerequisite for the issue of 
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a building permit. The criticism of the Association of Cities is easier to understand if one keeps in mind 

the financial significance of the aforementioned public fees, especially the utility contribution. As an 

argument for retaining the previous payment model, the Association points out that “in practice it has 

proved itself to be a very good solution and that it was no obstacle for serious investors (....). Such 

wording will cause insecurity (...), and create an increased number of more difficult, more complicated 

and more costly subsequent payment procedures”. It should also be pointed out that the system for 

collection of one’s own income, especially in the area of organization and collection control, is one of the 

most frequently pointed out problems in the Croatian system of local and regional self-government. 

According to an assessment of the State Audit Office “income collection is not sufficiently effective” 

(State Audit Office 2013), a fact for which the vague and imprecise regulations are partly ‘to blame’ as 

well as the inertness and tardiness of the local units themselves.   

6. CONCLUSIONS 

The building regulatory field has not yet been a point of scholarly attention. There is some research in 

the area of measuring the influence of the EU on the content, structure and style of policy, also 

environmental policy (e.g. the standards, positions and strength of ministries, parliaments, and so forth), 

but not much. Developments in society and the building sector necessitate an alternative approach to 

the organization of public building control. In Europe, a great number of countries organize building 

permit procedures and planning on the local level to assure basic qualities of buildings and to verify they 

are suitable for the location where they will be built. The organization of building control varies within 

Europe. The comparison of Slovenia and Croatia revealed that the building permit procedures do have 

very much in common and that the shortcomings and obstacles in the issuing of building permits are 

alike.  

It is difficult to escape the impression that, in the past, the legislator tried to facilitate, simplify and 

shorten the procedure for issuing a building permit. These efforts are also evidenced by a series of legal 

provisions, analysis of which lies beyond the scope of this paper. In addition, the introduction of the e-

permit system, which enables the submission of a series of applications and tracking of a case 

electronically, is to be commended. However, practical experiences are very valuable in making an 

assessment of how the legislator has in fact been successful in its efforts or if these measures will, in 

the final analysis, only serve to further ‘encumber’ the procedure. Best practice reform experiences in 

other countries show that the new policy objectives can be combined with effective red tape reduction 

programmes, and more efficient and streamlined processes. It turned out that the reforms have 

generated positive impacts on processes, althoughthe streamlining procedures were not the main focus. 
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